DEPI

Digital Egypt Pioneers Initiative

Track: Digital Marketing Specialist

Graduation Project Documentation

Part 1

Project Planning & Management | Literature Review | Requirements Gathering

Gen Creative Digital Marketing Agency

Project idea	A digital marketing agency serving startups and small businesses
Team Leader	Sarah Omar Makram
Team members (6)	Rawan Yasser, Reem Adel, Salma Mohamed, Sarah Omar Makram, Sayed Mohamed, Shahd Khaled
Project approval	Approved by the Technical Instructor
Submission date	19 October 2026
Submission format	One PDF file (Parts 1 to 3 of the Project Documentation)

Contents

1. Project Planning & Management 3
1.1 Project Proposal 3
1.2 Project Plan 4
1.3 Task Assignment & Roles 5
1.4 Risk Assessment & Mitigation Plan 6
1.5 KPIs (Key Performance Indicators) 6
2. Literature Review 7
2.1 Scope and Method 7
2.2 Comparable Projects and Solutions 7
2.3 Comparison with Gen Creative 7
2.4 Differentiators and Practical Lessons 8
3. Requirements Gathering 9
3.1 Stakeholder Analysis 9
3.2 Requirements Collection 9
3.3 User Stories & Use Cases 9
3.4 Functional Requirements 10
3.5 Non-functional Requirements 11
References 12

Conventions used in this report

Sources are cited numerically, for example [9], and are listed in the References section. Items marked **Proposed** are targets, ratings or requirements defined by the team for this report that have not yet been validated by clients or confirmed by the instructor. Items marked **Pending** depend on an event or decision that has not yet occurred. Official DEPI dates are taken from the latest DEPI announcement [8] and the Project Documentation Guidelines [6].

1. Project Planning & Management

1.1 Project Proposal

Project overview. Gen Creative Digital Marketing Agency is a team-based digital and creative marketing agency developed by six trainees of the Digital Egypt Pioneers Initiative (DEPI) in the Digital Marketing Specialist track. It aims to help startups and small businesses build a measurable digital presence by combining human creativity, marketing strategy and AI-assisted content production [9].

Vision [9]	To be the ultimate strategic partner for startups in the MENA region, redefining digital marketing as a blend of creative storytelling, AI-driven speed and data-backed results.
Mission [9]	To empower business owners with tailored marketing strategies, designs and content that drive real conversion, so that clients' brands build a lasting digital legacy rather than basic social media posts.
Tagline [9]	Building a Presence, Not Just an Appearance
Target clients [9]	Startups, small businesses and remote clients, including businesses that are active but have no digital marketing strategy.
Positioning [9]	A data-driven agency that offers creativity beyond routine social media posting and uses AI tools to work faster at lower operating cost.

بنبي حضور .... مش مجرد ظهور(Arabic tagline [9])

Problem statement. The agency's SWOT analysis [9] shows that many small businesses operate real, sometimes successful, activities without a digital marketing strategy or with no presence on social media. They also face a crowded market of low-priced agencies, rising advertising costs linked to inflation and exchange rates, changing platform algorithms and the growing use of AI in advertising. Gen Creative addresses this gap with a strategy-led, creative and measurable service that starts from a free review of the client's digital presence.

Table 1. Project objectives (SMART)

#	Objective	Target and measure	Time frame
O1	Establish the agency	Agency name and logo defined; SOSTAC plan finalised [9]	1 week
O2	Improve team communication	Slack and Trello installed and used daily for task management [9]	2 weeks
O3	Build a professional portfolio	5 comprehensive case studies (real or mock projects) [9]	30 days
O4	Acquire clients	Close deals with 5 to 8 small business clients [9]	60 days
O5	Increase awareness of the agency	Agency pages with agency content on social platforms; portfolio built; direct communication with prospects [9]	6 months
O6	Obtain certification	Graduate from DEPI and receive official certificates [9]	6 months

Time frames in [9] are durations. Their start dates are pending team confirmation, and progress against each objective will be reported at the final presentation on 4 December 2026 [6].

Table 2. Scope and deliverables

Item	Description
In scope	Agency identity (name, logo, brand identity); agency social pages and content for Facebook, Instagram, Threads, TikTok and LinkedIn for client approval (Depending on the agreed service package, the agency may also schedule and publish approved content on the client's social media platforms. For clients who manage their own publishing, the agency delivers the approved content and the required posting materials for the client to publish).; Free Digital Audit; outreach to startups and small businesses; client discovery brief; strategy, content and design services; five portfolio case studies; KPI monitoring and reporting [9]
Out of scope (current)	Outsourcing to external agencies; paid-media buying and web development are not listed among the agency's current services in [9]. Any later inclusion will be decided by the team.
Project deliverables	(1) DEPI documentation set, delivered per milestone in Table 3; (2) agency assets: logo, brand identity, social pages and content calendar [10]; (3) client-facing outputs: Free Digital Audit reports, Client Discovery & Marketing Brief, strategies, content packages and monthly reports; (4) portfolio of five case studies

1.2 Project Plan

The plan distinguishes two timelines. **Part A** contains the official DEPI milestones, which are fixed. **Part B** contains the agency's own marketing campaign and content calendar, which the team controls and which do not replace any DEPI deadline.

Table 3. Official DEPI milestones

Milestone	Date	Source
Part 1: Project Planning & Management, Literature Review, Requirements Gathering	Monday 19 October 2026 (final, no extension)	[8]; the Guidelines table lists 16 Oct [6]
Submission procedure	Upload one PDF to the team's GitHub repository; the Team Leader then receives the "Graduation Project" assignment on the LMS	[8]
System Analysis & Design	6 November 2026	[6]
Implementation (Source Code & Execution)	30 November 2026	[6]
Final Presentation, Testing & Reports	4 December 2026	[6]
Weekly individual trainer evaluation; final presentation in the last week of study	Weekly; date per training schedule (to be announced)	[7]

Figure 1. Gantt chart, 12 October to 4 December 2026

Activity	W1 12–16 Oct	W2 19–23 Oct	W3 26–30 Oct	W4 2–6 Nov	W5 9–13 Nov	W6 16–20 Nov	W7 23–27 Nov	W8 30 Nov–4 Dec
A. Official DEPI milestones (fixed dates) [6]–[8]								
Part 1 documentation – due Mon 19 Oct		◆						
System Analysis & Design – due 6 Nov				◆				
Implementation – due 30 Nov								◆
Final Presentation, Testing & Reports – due 4 Dec								◆
Weekly individual trainer evaluation								
Live final presentation (last week of study)	Date to be announced in the training schedule							
B. Agency marketing campaign schedule (team plan, not a DEPI milestone) [9], [10]								
Content calendar execution, 23 Aug – 25 Nov 2026 (began before this window)								
SOSTAC campaign phases (relative weeks 1–4)	Start date pending team confirmation							
Bi-weekly internal KPI report; monthly client report	Recurring; first report date pending							

Legend: ◆ official due date; grey = recurring official activity; orange = agency campaign activity.

Table 4. Agency campaign schedule (Part B)

Phase [9]	Focus	Platforms
Week 1: Teasing and launching	Launch of the agency, logo and slogan	Facebook, Instagram, Threads, TikTok, LinkedIn
Week 2: Authority building	Marketing advice videos	Same platforms
Week 3: Lead generation	Videos and posts about services; client acquisition	Same platforms
Week 4: Social proof	Designs and videos produced for real clients	Same platforms

The content calendar [10] covers 23 August to 25 November 2026 (about 13 weeks). Each entry records the day, time, topic, post format, content type (educational, inspiring, conversation or entertainment), objective (awareness, engagement or sales), copywriting framework (AIDA, PAS, FAB, BAB), platform, call to action and status. Its themes progress from agency introduction and marketing basics, through brand, content and audience fundamentals, to engagement, advertising and consumer psychology, and finally to agency behind-the-scenes and service-focused posts. The earliest entries are recorded as published. The mapping of the four phases to calendar dates is pending team confirmation.

Table 5. Resources and tools

Type	Resources	Source
People	Six team members with the roles in Section 1.3	[9]
Collaboration	Slack, Trello, WhatsApp groups; GitHub repository for documentation	[9], [8]
AI and creative tools	ChatGPT, Gemini, Claude, Midjourney, Canva, CapCut, Leonardo.ai, Google Flow, Murf.ai, BandLab	[9]
Publishing and portfolio	Facebook, Instagram, Threads, TikTok, LinkedIn; Behance, Notion or agency website	[9]
Research and feedback	LinkedIn and Instagram audience insights; Google Forms for satisfaction surveys	[9]
Budget	No agency budget has been approved. Operations are in-house to minimise cost; client advertising budgets are captured per client in the discovery brief. Pending.	[9]

Table 6. Phase deliverables adapted to a service-based project (Proposed, subject to instructor guidance)

DEPI phase [6]	Adapted deliverable for Gen Creative	Date
Part 1: Planning, Literature Review, Requirements	This report: proposal, plan, roles, risks, KPIs, comparative review, stakeholder analysis and requirements	19 Oct 2026
System Analysis & Design	Service blueprint: client journey and workflow diagrams (audit, onboarding, content, reporting), brand and design guidelines, content architecture, requirements refinement	6 Nov 2026
Implementation	Executed campaign evidence: published content, Free Digital Audit reports, five case studies (Behance links recorded in GitHub, as the Instructions require for digital arts projects [7])	30 Nov 2026
Final Presentation, Testing & Reports	Final presentation; KPI and test report (usability testing, mystery shopping, satisfaction survey); client service handbook; project infographic	4 Dec 2026

1.3 Task Assignment & Roles

Team Leader and Project Manager. Sarah Omar Makram is the Team Leader. She represents the team to the Technical Instructor and DEPI, approves each deliverable before submission and handles the GitHub upload and the LMS assignment [8] (responsibilities as defined by the team). The agency profile [9] also defines a Project Manager role, held by Rawan Yasser, which covers the day-to-day coordination of Slack and Trello and the weekly monitoring of deadlines. The two responsibilities are therefore separate: the Team Leader is accountable for the team's academic and external delivery, and the Project Manager for internal workflow. Decisions on creative concepts and client acquisition remain collective in the agency's flat structure [9].

Table 7. Roles, responsibilities and Part 1 documentation tasks

Member	Role [9]	Responsibilities [9]	Part 1 documentation task (Proposed allocation)
Sarah Omar Makram	Team Leader; Content Strategist	Researches SEO keywords; writes scripts and articles; leads team representation	Final review and approval; Section 2 (Literature Review); submission to GitHub and LMS
Rawan Yasser	Project Manager	Sets up Slack and Trello; monitors weekly deadlines; calls corrective meetings	Section 1.2 (Project Plan and Gantt), Section 1.4 (risks); document control
Salma Mohamed	Creative Director / Designer	Designs logo, brand identity and social content; visualises mock projects with AI tools	Layout, figures and tables; Section 2.3 comparison matrix
Reem Adel	Creative Director / Designer	Same role as above [9]	Section 1.1 (proposal), Section 2.2 profiles
Shahd Khaled	Digital Marketer / Analyst	Conducts Free Digital Audits; tracks KPIs; prepares bi-weekly reports	Section 1.5 (KPIs), Section 3.5 (non-functional requirements)
Sayed Mohamed	Sales Specialist	Runs LinkedIn outreach; presents audits; closes deals	Sections 3.1 and 3.2 (stakeholders, requirements collection), Section 3.3

Role schedules in [9] are expressed in relative weeks. They will be mapped to calendar dates when the campaign start date is confirmed. Each member's contributions will be logged in the GitHub repository to support the individual contribution statement required at the final presentation [7].

1.4 Risk Assessment & Mitigation Plan

Risks are derived from the SWOT analysis [9] and from the project rules [6]–[8]. Likelihood (L) and impact (I) ratings are **Proposed** (H = high, M = medium, L = low).

Table 8. Risk register

ID	Risk	L	I	Owner	Mitigation	Contingency
R1	Low client trust in a new agency with no portfolio	H	H	Sayed Mohamed; Salma Mohamed	Build five case studies; offer the Free Digital Audit; publish a portfolio; collect satisfaction feedback	Offer a smaller pilot engagement and request a testimonial
R2	Fewer than 5–8 clients acquired in the target period	M	H	Sayed Mohamed	Daily LinkedIn outreach; audit as entry offer; refine the sales script	Widen the target list to remote clients; review the target with the instructor
R3	Price competition and AI substituting for agencies	M	M	Sarah Omar Makram	Position on strategy, creativity and measurement; define clear service packages	Lead proposals with the differentiators in Section 2.4
R4	Higher advertising costs, algorithm and consumer-behaviour changes	H	M	Shahd Khaled	Prioritise organic short-form content; record each client's ad budget in the brief; review analytics bi-weekly	Hold an urgent strategy meeting on Slack and shift effort to organic formats [9]
R5	Team communication gaps and workload	M	H	Rewan Yasser	Daily Slack and Trello use; weekly deadline monitoring	Team Leader reassigns tasks
R6	Dependence on AI tools (outages, output quality, data privacy)	M	M	Salma Mohamed; Reem Adel	Human review of all outputs; several interchangeable tools; no confidential client files in tools without privacy controls	Switch to an alternative tool; produce manually
R7	Misalignment between software-oriented Guidelines and a service-based project	M	H	Sarah Omar Makram	Adapt deliverables as in Table 6; keep instructor informed	Request written clarification and revise documents
R8	Breach of client confidentiality	L	H	Rewan Yasser	Limit access to assigned members; written consent before using client work in the portfolio	Remove content and notify the client

1.5 KPIs (Key Performance Indicators)

The KPIs below measure the success of the project. Targets in [9] are kept; other targets are **Proposed**. Baselines have not yet been recorded unless stated.

Table 9. Project-success KPIs

Indicator	Target and deadline	Measurement tool	Owner	Baseline
Documentation delivered on time	Part 1 by 19 Oct 2026; later phases on 6 Nov, 30 Nov, 4 Dec 2026	GitHub commit and LMS submission records	Sarah Omar Makram	Not applicable
New paying clients (Sell) [9]	5 to 8 within 60 days of outreach start (start pending)	Deal log in Trello	Sayed Mohamed	Not yet recorded
Portfolio case studies [9]	5 within 30 days	Portfolio platform	Salma Mohamed; Reem Adel	Not yet recorded
Response time (Serve) [9]	Average below 1 work hour on LinkedIn and Instagram messages	Message timestamps; mystery shopping	Sayed Mohamed	Not yet recorded
Reach, engagement and shares (Speak, Sizzle) [9]	Impressions, engagement rate, organic shares and saves tracked; 500+ targeted followers within the 6-month awareness objective	Platform insights	Shahd Khaled	Current follower count not yet recorded
Time saved by AI tools (Save) [9]	30% less production time per content piece	Time log per piece	Shahd Khaled	Proposed: average of the first five pieces
Client satisfaction [9]	Survey sent to 100% of audited prospects and clients (Proposed); NPS target set after first responses	Google Forms	Shahd Khaled	Not yet recorded
Team operations [9] and contribution record (Proposed)	Slack and Trello in daily use within 2 weeks; every member has logged contributions before 4 Dec 2026	Trello activity; GitHub contribution log	Rewan Yasser	Not yet recorded

2. Literature Review

2.1 Scope and Method

This review follows the DEPI Phase 5 announcement [8], which defines the Literature Review as research on similar projects or solutions, their advantages and disadvantages, a comparison with the team's project, and documented sources. Five comparable providers were selected to represent the options available to a startup or small business in Egypt: a full-service agency in Egypt [1]; an Egyptian digital marketing company serving small and medium businesses [2]; an international agency that uses a free audit as an entry offer [3]; a marketing software platform [4]; and an AI-enabled design platform [5].

The evidence consists of each provider's official web page, read on 18 October 2026. Statements describe what the provider publishes about itself and have not been independently verified. A feature that is not shown on a page is reported as "not shown" and is not assumed to be absent from the provider's offer. The Project Documentation Guidelines [6] use the heading "Literature Review" for lecturer feedback, improvement suggestions and grading criteria; those are separate instructor inputs and are not part of this comparative review.

2.2 Comparable Projects and Solutions

Table 10. Profiles of the comparable providers

Provider	Type and market	Relevant services and features	Strengths	Limitations
Icon Creations [1]	Full-service creative digital agency, Cairo, Egypt; established 2003	Digital strategy; experience design; media planning and buying; social media and content creation; video production; web and mobile development	Wide in-house service range; long track record; strong portfolio of social, video, web and app work	Homepage portfolio features mainly large brands and institutions; no startup offer, price guidance or free audit shown
Extra Sales [2]	Electronic marketing company, Cairo; Arabic-language site; states 8+ years and 1,400+ clients	Web and store design; SEO; social media account management; Google Ads; brand identity; motion graphics; consultation booking and price quotation	Performance-marketing services; consultation as entry point; local-language communication; states use of AI tools	Prices not published (depend on service and contract); figures are self-reported; startups not explicitly addressed on the homepage
Aware Digital [3]	Agency with UK and US offices; e-commerce platform and marketing services	Free 50-point audit of SEO, UX, social media, email and technical areas, returned within 48 hours as a pass/fail PDF, followed by a 30-minute consultation; no obligation	Structured, time-bound, no-obligation audit that leads to a sales conversation	Website-centred and technical; page targets teams that already have a strategy; no creative content planning described; not Egypt-based
HubSpot Marketing Hub [4]	Marketing software platform for businesses of all sizes	Free tools with CRM, ad management, email marketing and analytics; Starter adds forms, live chat and removes HubSpot branding; Professional adds campaign management, SEO, social media and custom reporting; 1,500+ integrations	Free entry; integrated CRM and analytics; scalable tiers; no agency fees	Self-service: the client must create strategy and content; advanced tiers start at USD 800 per month plus a EUR 2,930 onboarding fee as stated on the page
Canva Magic Studio [5]	AI-enabled design platform; used worldwide in many languages	Magic Design, Magic Write with brand-voice check, Resize and Magic Switch (reformatting and auto-translation), Magic Media, Brand Kit; default of not training AI on user content	Fast production by non-designers; multi-platform reformatting; brand consistency features; privacy controls	Describes creative production only; no strategy, audience research or performance reporting shown

2.3 Comparison with Gen Creative

Table 11. Capability comparison based on information published on each provider's page

Capability	Gen Creative [9]	Icon Creations [1]	Extra Sales [2]	Aware Digital [3]	HubSpot [4]	Canva [5]
Marketing strategy or consulting	Service	Service	Service	Service (consultation)	Not shown	Not shown
Social content and creative production	Service	Service	Service	Listed (social media)	Tool (higher tier)	Tool

Capability	Gen Creative [9]	Icon Creations [1]	Extra Sales [2]	Aware Digital [3]	HubSpot [4]	Canva [5]
Paid media and SEO	SEO research only; paid media not listed	Service (media buying)	Service	Service	Tool (ads; SEO in higher tier)	Not shown
Free audit or consultation as entry offer	Free Digital Audit	Not shown	Consultation booking	Free audit and call	Free tools	Free to start
Analytics and reporting	Monthly client report	Not shown	Stated (measurable results)	GA4 setup service	Tool	Not shown
AI-assisted production	Yes (listed tools)	Not shown	Stated	Not shown	Not shown	Yes
Arabic or bilingual communication	Bilingual brief and content	Egypt-based; English homepage	Arabic site	Not shown	Not shown	Many languages
Startup and small-business focus	Core focus	Not shown on homepage	Not stated	Not stated	Free and starter tiers for beginners	Individuals to enterprises

Table 11 shows that no single provider combines all of the following: a free entry review, strategy, creative production, AI-assisted speed, bilingual Arabic and English communication and a focus on startups. Agencies [1], [2], [3] offer services but publish little startup-specific or price-transparent information. Platforms [4], [5] lower the cost of doing marketing work in-house but leave strategy, content planning and measurement to the client.

2.4 Differentiators and Practical Lessons

Differentiators. Based on the comparison, Gen Creative's intended differentiators are:

- **Audit-led entry for businesses without a strategy.** The Free Digital Audit [9] is offered to startups and small businesses, including those with little or no digital presence, whereas the audit in [3] is technical and addressed to teams that already have a strategy.
- **Strategy and creativity in one service.** Clients receive tailored strategy, content and design together, which the platforms [4], [5] do not provide.
- **Human-led, AI-assisted delivery.** The agency uses AI tools for speed [9] while keeping human review of strategy and brand fit.
- **Local and bilingual focus for small clients.** The brief and communication are available in Arabic and English [9], addressing small businesses that the homepages of [1] and [2] do not explicitly target.

These are positioning hypotheses based on public pages. They are not evidence of client results, and the agency's current limitations (a new agency with no portfolio and a narrower service range) remain real [9].

Table 12. Practical lessons and how they are applied

Lesson from the review	Source	Application in Gen Creative
Make the audit structured and time-bound, with a scored checklist and a short consultation afterwards	[3]	Define a standard audit checklist and a proposed 48-hour turnaround followed by a 30-minute review call (FR-01, NFR-04)
Offer a clear consultation entry point and be explicit about how pricing is set	[2]	Publish indicative service packages and the factors that set the price (FR-14)
Organise the portfolio by service type to show range	[1]	Group the five case studies by social media, video and design work (FR-10)
Use a tiered path from a free entry offer to paid services	[4]	Free audit, then a starter package, then an ongoing retainer (FR-14)
Store brand assets and voice once and reuse them across formats and languages	[5]	Capture the client's brand kit and tone of voice at onboarding and reuse templates across platforms (FR-02, NFR-03)
State how client data is handled by AI tools	[5]	Do not upload confidential client material to tools without privacy controls (NFR-06)

3. Requirements Gathering

3.1 Stakeholder Analysis

Influence ratings are **Proposed**.

Table 13. Stakeholder analysis

Stakeholder	Interest and role	Needs and expectations	Influence	Engagement approach
Gen Creative team (six members)	Deliver agency services and project documentation	Clear roles, shared tools, recognition of individual work [7]	High	Slack and Trello; weekly deadline review [9]
Technical Instructor and DEPI evaluators	Approve, guide and evaluate	Timely, compliant, well-evidenced deliverables; visible individual contributions [6]–[8]	High	Submit per milestone; seek feedback
Prospective clients (startups, small businesses, remote clients)	Potential buyers	Understand their digital gaps; low-risk first step; trust in a new agency; clear offers	High	Outreach, Free Digital Audit, discovery brief [9]
Paying clients	Receive campaigns and reports	Tailored strategy; brand-consistent creative; fast replies; transparent KPIs	High	Monthly reports; satisfaction survey [9]
Clients' audiences and customers	Indirect; their behaviour drives results	Relevant, trustworthy content in their language	Medium	Audience insights and personas [9]
Competing agencies, freelancers and tool providers	Shape market expectations and prices	Not applicable (benchmark)	Medium	Monitor through the review in Section 2
Social media and advertising platforms	Control reach, algorithms and ad costs	Policy-compliant content	High	Monitor analytics and policy changes [9]
Businesses featured in audits or case studies	Subjects of portfolio work	Consent, accuracy, respect for brand and data (Proposed)	Low–Medium	Written permission before publication

3.2 Requirements Collection

Table 14. Evidence sources for requirements

Evidence source	What it provides	Status
Client Discovery & Marketing Brief [9]	A bilingual (Arabic and English) instrument with 17 questions in five sections: company profile; market position and SWOT inputs; target audience and persona; brand building and creative direction; content, lead generation and budget	Instrument exists. **No completed client responses are available**, so no requirement is client-validated
Agency profile and SOSTAC analysis [9]	Services, target clients, tactics, KPIs and control methods defined by the team	Available (team-defined)
Content calendar [10]	Content types, objectives, formats and platforms the agency plans to deliver	Available (team-defined)
Literature review (Section 2); DEPI documents [6]–[8]	Practices and gaps in comparable providers; rules on documentation, roles and evaluation	Available (secondary evidence)
Structured interviews with 5 to 8 small-business owners; completed briefs and satisfaction survey results	Needs, pain points and expectations of a free audit; validation of Sections 3.3 to 3.5	**Proposed**; not yet conducted or collected

All requirements in Sections 3.3 to 3.5 are therefore **proposed requirements**, derived from the team's own documents, the literature review and DEPI rules. Once client evidence exists, each requirement will be marked validated, revised or rejected in the final report. The interview target of 5 to 8 matches the client-acquisition target in [9].

3.3 User Stories & Use Cases

Table 15. Selected user stories (Proposed)

ID	Actor	User story	Acceptance criteria
US-01	Prospective client	As a business owner, I want a free review of my existing profiles and website so that I can see what to improve first.	Audit report received with prioritised findings; review call offered

ID	Actor	User story	Acceptance criteria
US-02	Prospective client	As a business owner, I want to describe my business once in Arabic or English so that the agency understands my goals.	Brief completed in the chosen language; all five sections covered
US-03	Paying client	As a client, I want content and designs that match my brand identity and tone of voice so that my brand looks consistent.	Deliverables checked against the client's brand notes before publication
US-04	Paying client	As a client, I want a monthly report so that I can see results and return on investment.	Report shows agreed KPIs, comparison with the baseline and recommendations
US-05	Sales Specialist	As Sales Specialist, I want to contact founders with a personalised message and an audit offer so that I can start a conversation.	Outreach logged; each lead has a status
US-06	Content Strategist	As Content Strategist, I want a calendar entry for every post with its objective, platform and call to action so that each post has a purpose.	Entry complete before production starts
US-07	Digital Marketer / Analyst	As Analyst, I want to track KPIs and prepare a bi-weekly report so that the team can react early.	Report issued every two weeks from Trello and platform analytics

Table 16. Use cases (Proposed)

Use case	Actors	Precondition	Main flow	Outcome and alternatives
UC-01 Free Digital Audit	Sales Specialist; Analyst; prospect	Prospect identified and agrees to share profile and website links	1. Sales Specialist offers the audit. 2. Prospect shares links. 3. Analyst reviews profiles and website against the checklist. 4. Sales Specialist presents findings. 5. Satisfaction survey sent.	Audit delivered and lead status updated. If the prospect declines or does not reply, a follow-up is recorded.
UC-02 Client onboarding	Client; Team Leader; Content Strategist; Analyst	Client agrees to start	1. Client completes the Client Discovery & Marketing Brief. 2. Team reviews answers (competitors, USP, persona, brand, goal, budget). 3. Team and client agree on goal and scope.	Requirements recorded for validation. If the brief is incomplete, the team requests missing details.
UC-03 Content production and delivery	Content Strategist; Designers; Team Leader	Strategy and brand notes available	1. Strategist adds calendar entries. 2. Scripts and captions written. 3. Designers produce visuals with AI tools. 4. Content reviewed. 5. Published on schedule and status updated.	Post published and metrics captured. If a deadline is at risk, the Project Manager reschedules in Trello.
UC-04 Performance reporting	Analyst; Project Manager; client	KPIs and data sources defined	1. Analyst collects platform data. 2. Bi-weekly internal report prepared. 3. If a KPI falls, an urgent team meeting adjusts strategy [9]. 4. Monthly client report sent.	Report delivered and corrective actions recorded. If data is missing, the report states the gap.

3.4 Functional Requirements

Priority is **Proposed** (M = must, S = should). Requirements describe the agency's intended services and operating functions and are not software features.

Table 17. Functional requirements

ID	Requirement	Priority	Source	Status
Client-facing services				
FR-01	Offer a Free Digital Audit of the prospect's profiles and website using a standard checklist, followed by a review call	M	[9], [3]	Proposed
FR-02	Onboard each client with the bilingual Client Discovery & Marketing Brief, including brand assets, tone of voice, goal and ad budget	M	[9], [5]	Proposed
FR-03	Prepare a tailored marketing strategy for each client (objectives, targeting, tactics, channels)	M	[9]	Proposed
FR-04	Maintain a content calendar (date, topic, format, content type, objective, framework, platform, call to action, status), then publish and schedule content and update its status according to the client agreement.	M	[10]	Internal

ID	Requirement	Priority	Source	Status
FR-05	Produce videos, posts, designs and brand identity assets for Facebook, Instagram, Threads, TikTok and LinkedIn, using AI tools with human review when these activities are included in the agreed service package and the necessary account permissions are available. For clients who manage their own publishing, the agency shall deliver the approved content and relevant posting instructions according to the agreed schedule.	M	[9]	Proposed
FR-06	Respond to client and prospect messages on LinkedIn and Instagram	M	[9]	Proposed
FR-07	Run personalised outreach to founders and owners through LinkedIn, email and direct messages	M	[9]	Internal
FR-08	Monitor KPIs and deliver a monthly client report with agreed KPIs, performance trends, growth and ROI when reliable campaign cost and revenue data are available and the client has agreed to share them.	M	[9]	Proposed
FR-09	Collect client satisfaction and recommendation scores after the audit and after the first month	S	[9]	Proposed
FR-10	Develop five case studies and publish them on a portfolio platform, grouped by service type	M	[9], [1]	Internal
Operating functions				
FR-11	Track tasks and deadlines in Trello and communicate in Slack	M	[9]	Internal
FR-12	Produce a bi-weekly internal report and trigger a corrective-action meeting when a KPI falls	S	[9]	Internal
FR-13	Store client data securely and restrict access to assigned members	M	[7], Proposed	Proposed
FR-14	Define a service catalogue with indicative packages (free audit, starter package, retainer)	S	[2], [4]	Proposed; pending team decision
FR-15	Keep project documentation and a contribution log in the team's GitHub repository	M	[6]–[8]	Required by DEPI

3.5 Non-functional Requirements

Targets from [9] are kept. All other targets are **Proposed** and will be reviewed after client validation.

Table 18. Non-functional requirements

ID	Category	Requirement	Test or target	Basis
NFR-01	Responsiveness	Client and prospect messages receive a reply promptly	Average response time below 1 hour during working hours; checked by timestamps and mystery shopping	[9]
NFR-02	Usability	A prospect can request a Free Digital Audit easily from any social touchpoint	Request completed in no more than three steps; usability test with at least five users	Proposed
NFR-03	Brand consistency	Deliverables follow the client's brand identity and tone of voice	100% of deliverables pass a brand checklist before publication	Proposed
NFR-04	Timeliness	Content and audits are delivered on schedule	At least 90% of posts published on the scheduled day; audit returned within 48 hours of receiving access	Proposed, [3]
NFR-05	Confidentiality	Client data is used only for the engagement and the DEPI initiative	Access limited to assigned members; written consent before client work is shown publicly	[7], Proposed
NFR-06	Bilingual communication	Arabic and English are supported	Brief and monthly report available in both languages; replies in the client's language	[9]
NFR-07	Reporting quality	Reports are accurate, comparable and actionable	Monthly report issued by the fifth working day, with KPIs, baseline, trend and recommendations	Proposed
NFR-08	Efficiency	AI tools reduce production effort without reducing quality	30% less production time per piece while passing the brand checklist	[9]

References

External sources were accessed on 18 October 2026.

[1] Icon Creations, "Icon Creations – Digital Agency in Egypt" (company homepage). Available: https://icon-creations.com/

[2] Extra Sales, "Extra Sales – Electronic Marketing Company" (company homepage, Arabic). Available: https://extrasal.com/

[3] Aware Digital, "Free Technical Marketing Audit." Available: https://www.awaredigital.co.uk/free-marketing-audit

[4] HubSpot, "Marketing Software That Grows With You" (Marketing Hub free tools and plans). Available: https://www.hubspot.com/products/marketing-software-for-beginners

[5] Canva, "Introducing Magic Studio: the power of AI, all in one place," Canva Newsroom. Available: https://www.canva.com/newsroom/news/magic-studio/

[6] Digital Egypt Pioneers Initiative (DEPI), "Project Documentation Guidelines," 2026.

[7] Digital Egypt Pioneers Initiative (DEPI), "Graduation Project Instructions for Students" (Arabic), 2026.

[8] CLS Learning Solutions, "DEPI Phase 5 announcement: project data and Project Documentation requirements" (Arabic), 2026.

[9] Gen Creative Digital Marketing Agency, "Agency profile, SOSTAC analysis and Client Discovery & Marketing Brief," internal team document, 2026.

[10] Gen Creative Digital Marketing Agency, "Action Plan: Content Plan for the Gen Creative agency (content calendar, 23 Aug – 25 Nov 2026)," internal team document, 2026.